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BEFORE THE ARIZONA' COKPORATION COMMISSION
Docket Nos. W-01537A-99-0100

In the Matter of the Application of W-01537A-99-02
Shepard Water Compzlt)rrl)y for : 0296
Financing Approval
QUARTERLY CONSTRUCTION
PROGRESS UPDATE
4" Quarter 2005

Shepard Water Company, for its Quarterly Construction Progress Update
submits the following:

1.  Shepard Water Company obtained financing in the amount of
$299,475 from WIFA to upgrade the Shepard Water Company domestic water
system at Martinez Lake Resort'. Both Shepard Water Company and Martinez
Lake Resort are owned by John Guth.

2. Concurrently with the system upgrade Martinez Lake Resort planned
a subdivision of the lands at Martinez Lake Resort including road and street
replacement and other improvements, and the construction of a sewer system. The
water system upgrade and the sewer system will be installed during the
construction of the streets and roads planned as part of the subdivision of lands.

3.  Martinez Lake Resort will seek a Certificate of Convenience and
Necessity for Martinez Lake Sewer Company while processing an application for
subdivision of the lands at Martinez Lake Resort.

4.  The subdivision application is in progress as well as the design and
planning for construction of the water system upgrade, the sewer system, and the

other improvements to be simultaneously constructed. The water and sewer system
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must be placed under the streets and roadways. Therefore actual construction of
the water system upgrade will not begin until construction of all other
improvements begins.

5.  Construction of all improvements has not yet begun as the applicant
awaits final approval from Yuma County to begin construction.

6.  Construction is anticipated to start in late 2006 or early 2007.

7. Rezoning was granted by the Yuma County Board of Supervisors on
January 18, 2005.

8.  Martinez Lake Sewer Company was granted a CC & N on
September 1, 2005.

Dated: August 3, 2006
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Wade Noble i
Attorney for Applicant




